

		Name	Duration	Start	Finish	Predecessors	Apr 2017									
							27	30	02	05	08	11	14	17	20	23
1		Project Start	20 days?	30/3/17 8:00 AM	26/4/17 5:00 PM											
2		Requirement Gatheri...	18 days?	30/3/17 8:00 AM	24/4/17 5:00 PM											
3		Study Existing site	6 days	30/3/17 8:00 AM	6/4/17 5:00 PM											
4		Create tree view of t...	4 days	30/3/17 8:00 AM	4/4/17 5:00 PM											
5		Understand the exp...	3 days	4/4/17 8:00 AM	6/4/17 5:00 PM											
6		Home Page layout	2 days?	7/4/17 8:00 AM	10/4/17 5:00 PM											
7		Home page menu str...	1 day?	7/4/17 8:00 AM	7/4/17 5:00 PM											
8		Home page footer	1 day?	10/4/17 8:00 AM	10/4/17 5:00 PM											
9		Inner Page layout	2 days?	11/4/17 8:00 AM	12/4/17 5:00 PM											
10		Inner page organizat...	1 day?	11/4/17 8:00 AM	11/4/17 5:00 PM											
11		Inner page menu str...	1 day?	12/4/17 8:00 AM	12/4/17 5:00 PM											
12		Create Templates	13 days?	6/4/17 8:00 AM	24/4/17 5:00 PM											
13		Generate template i...	13 days?	6/4/17 8:00 AM	24/4/17 5:00 PM											
14		Create HTML view of...	3 days?	17/4/17 8:00 AM	19/4/17 5:00 PM											
15		Creation of SRS	6 days?	17/4/17 8:00 AM	24/4/17 5:00 PM											
16		Create requirement ...	3 days?	17/4/17 8:00 AM	19/4/17 5:00 PM											
17		SRS review and signoff	4 days?	19/4/17 8:00 AM	24/4/17 5:00 PM											
18		Content Finalization	2 days?	25/4/17 8:00 AM	26/4/17 5:00 PM	15										
19		Content for Home Page	2 days?	25/4/17 8:00 AM	26/4/17 5:00 PM	17										
20		Content For Defence	2 days?	25/4/17 8:00 AM	26/4/17 5:00 PM											
21		Content for Mining	2 days?	25/4/17 8:00 AM	26/4/17 5:00 PM											
22		Content for Coach	2 days?	25/4/17 8:00 AM	26/4/17 5:00 PM											
23		Integration of CMS Eng...	23 days?	27/4/17 8:00 AM	29/5/17 5:00 PM											
24		Menu Creation	2 days?	27/4/17 8:00 AM	28/4/17 5:00 PM											

[illegible]

		Name	Duration	Start	Finish	Predecessors	Apr 2017									
							27	30	02	05	08	11	14	17	20	23
25		New Page	3 days?	28/4/17 8:00 AM	2/5/17 5:00 PM											
26		Tender	2 days?	2/5/17 8:00 AM	3/5/17 5:00 PM											
27		Products	7 days?	4/5/17 8:00 AM	12/5/17 5:00 PM											
28		Gallery	2 days?	12/5/17 8:00 AM	15/5/17 5:00 PM											
29		Video gallery	2 days?	15/5/17 8:00 AM	16/5/17 5:00 PM											
30		Careers	2 days?	16/5/17 8:00 AM	17/5/17 5:00 PM											
31		RTI	2 days?	17/5/17 8:00 AM	18/5/17 5:00 PM											
32		Other Features	7 days?	19/5/17 8:00 AM	29/5/17 5:00 PM											
33		Testing	5 days?	30/5/17 8:00 AM	5/6/17 5:00 PM	23										
34		Integration Testing	5 days	30/5/17 8:00 AM	5/6/17 5:00 PM	32										
35		System Testing	2 days?	30/5/17 8:00 AM	31/5/17 5:00 PM											
36		Beta Release	2 days?	6/6/17 8:00 AM	7/6/17 5:00 PM	33										
37		Beta preparation	2 days?	6/6/17 8:00 AM	7/6/17 5:00 PM											
38		Security Audit	14 days?	8/6/17 8:00 AM	27/6/17 5:00 PM	36										
39		Audit report generation	7 days?	8/6/17 8:00 AM	16/6/17 5:00 PM											
40		Security issue resolution	7 days?	19/6/17 8:00 AM	27/6/17 5:00 PM	39										
41		Bug Fixes	7 days?	28/6/17 8:00 AM	6/7/17 5:00 PM	38										
42		Beta/other Bugs	7 days?	28/6/17 8:00 AM	6/7/17 5:00 PM											
43		Final site Deployment	3 days?	7/7/17 8:00 AM	11/7/17 5:00 PM	41										
44		Change config to Produc...	1 day?	7/7/17 8:00 AM	7/7/17 5:00 PM											
45		Clean up data/code	3 days?	7/7/17 8:00 AM	11/7/17 5:00 PM											
46		Regression testing	2 days?	7/7/17 8:00 AM	10/7/17 5:00 PM											
47		Go Live	1 day?	12/7/17 8:00 AM	12/7/17 5:00 PM	43										
48		Development End	1 day?	12/7/17 8:00 AM	12/7/17 5:00 PM											

